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Project Update 

•USACE

•Project Design

• Environmental 

•BNSF



• Project Construction
• Creative contract options to procure Phase I 

• $52M federal funding secured

• Project Submittals to complete Project Plans
• Agency Technical – Safety Assurance

• Advertise Phase I – September 2020

• Award Phase I Contract – November 2020

• Army Corps of Engineers Endorsement

USACE



Project Design
• USACE and their Design Consultant

• Agency Technical - Safety Assurance submittal issued on May 13, 2020.  

• Next submittal  - Buildability, Constructability, Operability, Environmental 
(Fourth) July

• City to complete the Utility Relocations, finalize the Storm Sewer 
Design and Street Reconstruction Plans
• Finalizing the City’s project responsibilities  

• Coordinating Franchise Utilities design relocations

• USACE schedule for Completion of Design, September 2020



Environmental
• Revision to Phase I Documents

• Army Corps provided comments

• City and Army Corps discussion
• Response Action Plan

• ADEQ coordination

• Environmental Health and Safety Plan Development
• Consultant submitted Environmental report

• Drilling down on areas of concern



• Working with BSNF to review the Project Plans
• Project plans submitted to BNSF

• Working through relocation of utilities and effects to BNSF Operations 

• Technical Meetings BNSF-COF
• Continue the discussion for an option to cross BNSF with RDF structure

• City and Army Corps are reviewing draft Construction and Maintenance 
Agreement. 

• Construction and Maintenance Agreement – Council Consideration

BNSF RAILWAY CO.


